
ffiassi VB/l-70 Superfund Site

B̂ SUI Phase II Rapid IV, 8A
• 10 » u **-. _ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,147,534.68
Site Funds Available: [$ 1 ,235,790.41 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 590,510.73
Direct Costs: 81% $ 2,557,024.51

$ 3,147,535.24
This week:
Indirect Costs 20% $ 16,365.16
Direct Costs: 80% $ 63,905.62

$ 80,270.78

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,072.72
Direct Costs: $ 8,065.41

$ 10,138.13

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 473/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (RevisedP(J jBjfLJ

#25

Costs Thru:

12/3/2004
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Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,536.30
$ 9,275.63
$ 4,553.23
$
$

$ 431.80
$ 66,294.51
$ 327,479.44
$ 193,031.74
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 1,310.09
$ 9,313.57
$ 6,747.62
$
$ 17,421.02
$ 12,698.36
$ 4,697.00
$ 335.02
$ 3,301.97
$
$ 2,421.12

$ .
$ 339.42
$ 4,047.84
$
$ 1,272.59
$
$
$ (0.05)
$
$ 80,270.73

$ 3,912.93
$ 60,862.14
$ 492,524.82
$ 284,460.22
$ 10,339.37
$ 977,936.00
$ 340,282.68
$ 35,448.78
$ 118,205.91
$ 76,819.01
$ 17,341.80
$ 50,699.62
$
$ 17,364.53
$ 67,208.11
$ 641.18
$ 2,977.41
$
$
$ (0.56)
$ 183,020.00
$ 3,330,554.68
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US Army Corps
of Engineers*

Thru 11/26/04

Date
11/27/2004
11/28/2004
11/29/2004
11/30/2004
12/1/2004
12/2/2004
12/3/2004

This Week
To Date

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,703.177.80 $ 188,580.34

Labor

$
$ 1,036.4}
$ 2.189.&
$ 6.475.2J
$ 7,247.72
$ 8,533.3*
$ 10,774.0:
$ 36,256.6?
$ 1,739,434.4

Per Diem
$ 60.23

T $ 554.34
1 $ 717.50
J $ 730.37
1 $ 927.13
5 $ 781.83
1 $ 781.83
) $ 4,553.23
9 $ 193,133.57

$ 382,714.30

Equipment
$ 1,814.08
$
$ 1,814.08
$ 1,814.08
$ 3,011.56
$ 1
$ 1

,814.08
,814.08

$ 12,081.96
$ 394,796.26

Weekly Cost by Category

16% 0%

15% 60/0

$ 514,312.99

Material
$ 159.87
$ 14.24
$ 3,101.38
$ 1,604.97
$ 328.11
$ 4,368.95
$ 4,567.68
$ 14,145.20
$ 528,458.19

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

9% 0%

17%/̂  >

13%\̂  J

6%

Cost to Date by Category

1 55%

D Labor

• Per Diem

D Equipment

D Material

a Subcontracts

D Analytical

$25(
$20(

$15(
$10(
$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 274,696.09 $ 3,782.43 $ 183,020.00

Subcontracts
$ 6.84
$
$ 13
$
$
$
$

199.44
6.84
6.84
6.84
6.84

$ 13,233.64
$ 287,929.73

Analytical
$
$
$
$
$
$ 3,948.57
$ (3,948.57)

$
$ 3,782.43

Fee
$ • -
$
$
$
$
$
$
$
$ 183,020.00

Daily Total
$ 2,041.0
$ 1,605.0
$ 21,022.2
$ 10,631.5
$ 11,521.3
$ 19,453.6
$ 13,995.8
$ 80,270.7
$3,330,554.6
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#25

Costs Thru:

12/3/2004

Page 2 of 5

$ 3,250,283.95

Total Phase II
2 $ 3,252,324.97
5 $ 3,253,930.02
4 $ 3,274,952.26
4 $ 3,285,583.80
6 $ 3,297,105.16
3 $ 3,316,558.79
8 $ 3,330,554.67
2
7

ID Weekly costs
(Excludes Fee)

—6 per. Mov. Avg.
(Weekly costs



FSj)
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hrth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

VB/l-70 Superfund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O #0001 (207 Sites)
To Date Cost/Property

Weekly Budget Summ.

Completed To Da

207

ary

te

#25

Costs Thru:

12/3/2004
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (453 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 66,294.51
$ 327,479.44
$ 193,031.74
$ 3,273.24
$

$ 590,510.73

$
$ 2.09
$ 320.26
$ 1,582.03
$ 932.52
$ 15.81
$
$ 2,852.71

$
$
$ 2,536.30
$ 9,275.63
$ 4,553.23
$
$
$ 16,365.16

$
$
$ 422.72
$ 1,545.94
$ 758.87

$
$
$ 2,727.53

$ 6,119.68
$ 13,746.10
$ 191,314.13
$ 917,481.79
$ 539,181.66
$ 13,903.27
$

$ 1,681,746.63

$ 13.51
$ 30.34
$ 422.33
$ 2,025.35
$ 1,190.25
$ 30.69
$
$ 3,712.46

$ 3,912.93
$ 60,862.14
$ 492,524.82
$ 284,460.22
$ 10,339.37
$ 977,936.00
$ 340,282.68
$ 35,448.78
$ 118,205.91
$ 76,819.01
$ 17,341.80
$ 50,699.62
$
$ 17,364.53
$ 67,208.11
$ 641.18
$ 2,554,047.10
$ 3,144,557.83
$ 247,647.20

$ 18.90
$ 294.02
$ 2,379.35
$ 1,374.20
$ 49.95
$ 4,724.33
$ 1,643.88
$ 171.25
$ 571.04
$ 371.11
$ 83.78
$ 244.93
$
$ 83.89
$ 324.68
$ 3.10
$ 12,338.39
$ 15,191.10
$ 1,076.73

$
$ 1,310.09
$ 9,313.57
$ 6,747.62
$
$ 17,421.02
$ 12,698.36
$ 4,697.00
$ 335.02
$ 3,301.97
$
$ 2,421.12
$
$ 339.42
$ 4,047.84
$

$ 62,633.03

$
$ 218.35
$ 1,552.26
$ 1,124.60
$
$ 2,903.50
$ 2,116.39
$ 782.83
$ 55.84
$ 550.33
$
$ 403.52
$
$ 56.57
$ 674.64

$
$ 10,438.84

$ 72,977.31
$ 261,841.93
$ 1,090,512.90
$ 649,335.19
$ 34,441.44
$ 2,011,150.35
$ 722,203.38
$ 76,679.72
$ 287,402.23
$ 76,819.01
$ 26,201.35
$ 151,654.38
$
$ 159,634.45
$ 148,487.44
$ 4,191.98
$ 5,773,533.06

$ 78,998.19 $ 13,166.37 $ 7,455,279.69
$ - $ 1,076.73 $ 489,293.65

$ 3,392,205.03 $ 16,267.83 i $ 78,998.19
N/A

$ 2,977.41
$

Costs Not Included In site Averages $ 3,395, 1 82.44

N/A
$ 1,272.59
$
$ 80,270.78

$ 14,243.09 $ 7,944,573.34
$ 44,830.21
$ 2,977.41
J -
$ 7,992,380.96

$ 161.10
$ 578.02
$ 2,407.31
$ 1,433.41
$ 76.03
$ 4,439.63
$ 1,594.27
$ 169.27
$ 634.44
$ 169.58
$ 57.84
$ 334.78
$
$ 352.39
$ 327.79
$ 9.25
$ 12,745.11
$ 16,457.57
$ 1,080.12
$ 17,537.69

Page 3 of 5



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#25

Costs Thru:

12/3/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$

$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

207
207

Total To Date
133
320
453

[Avg SF/Site 3,243 3,948 3,806 3,639

* |Avg Cost/Site |$ 18.050.57 | $ 16,429.07)$ 15,191.10 | $ 16.457.57

* |Avg Cost/SF | $ 5.50T$ 4.16 |$ 3.99 $ 4.52
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3545 Elizabeth St
3637 Humboldt St
3770 Gilpin St
3615GarfieldSt
3712 Lafayette St
3511 Lafayette St

SF/Site
4,895

729
1,929
2,756
1,206
1,674

Total SF This week 13,189

Total SF Task Order #1 787,844
Total SF 2004 1,199,666
Total SF All Contracts (3) 1,648,640

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

I I Avg Cost/Site
(Excludes Fee)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Winter Storm/Heavy snow delays start of field ops.
2) Snow cover forces cancellation of Restoration appointments (Unable to videotape).
3) Subcontract for Community Meeting Support in preparation.
4) Clarification of Lead Based Paint Issues continues to delay assessments.
5) Preparation for winter shutdown period underway.
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VB/l-70 Superfund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

Cost to Date Remaining

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Bum Rate
4 Week Avg

#25

Costs Thru:

12/3/2004

Page 5 of 5

Duration Est to Com pi Variance

$ 431.80
$ 66,294.51
$ 327,479.44
$ 193,031.74
$ 3,273.24
$
$ 590,510.73

$ 2,127.44
$ (2,487.61)
$ 112,953.94
$ 47,636.58
$ 13,374.19
$ 14,143.74
$ 187,748.28

$
$ 294.32
$ 1,219.81
$ 558.59
$
$
$ 2,072.72

LS
52
52
52
LS
LS

$ 2,127.44
$ 15,304.77
$ 63,429.88
$ 29,046.53
$ 13,374.19
$ 14,143.74
$ 137,426.55

$ (0.00)
$ ^17,792.38)
$ 49,524.06
$ 18,590.05

$
$
$ 50,321.73

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,912.93
$ 60,862.14
$ 492,524.82
$ 284,460.22
$ 10,339.37
$ 977,936.00
$ 340,282.68
$ 35,448.78
$ 118,205.91
$ 76,819.01
$ 17,341.80
$ 50,699.62
$
$ 17,364.53
$ 67,208.11
$ 641.18
$ 2,977.41
$
$
$ 2,557,024.51

$ 3,211.33
$ 34,741.84
$ 111,251.58
$ 39,936.48
$ 4,889.01
$ 224,951.90
$ 60,958.08
$ 24.40
$ 23,295.55
$ (1,819.01)
$ 6,905.30
$ 19,176.09
$ 9,152.30
$ 4,138.19
$ 7,777.62
$ 6,858.82
$ (2,977.41)
$ 143,122.20
$ 352,447.30
$1,048,041.57

$ 11.82
$ 137.22
$ 1,484.11
$ 939.02
$ 14.08
$ 2,875.09
$ 1,034.53
$ 262.55
$ 311.33
$ 181.71
$ 98.51
$ 243.69
$
$ 48.84
$ 309.22
$ 7.39
$ 106.34
$
$
$ 8,065.41

LS
LS
52
52
LS
52
52
52
52
LS
52

98
N/A
LS
52
LS
LS
LS
LS

$ 3,211.33
$ 34,741.84
$ 77,173.59
$ 48,829.02
$ 4,889.01
$ 149,504.64
$ 53,795.52
$ 13,652.38
$ 16,189.10
$ 4,000.00
$ 5,122.50
$ 51,078.67
$ 9,152.30
$ 4,138.19
$ 16,079.44
$ 6,858.82

$ - ,
$ 143,122.20
$ 352,447.30
$ 993,985.86

$ 0.00
$ (0.00)
$ 34,077.99
$ (8,892.54)
$ 0.00
$ 75,447.26
$ 7,162.56
$ (13,627.98)
$ 7,106.45
$ (5,819.01)
$ 1,782.80
$ (31,902.58)
$
$ 0.00
$ (8,301.82)
$
$ (2,977.41)
$
$
$ 54,055.71

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,330,555.24

$ 96,198.15
$1,331,988.00 $ 10,138.13

$ 96,198.15
$ 1,227,610.56

$ 0.00
$ 104,377.44



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/3/2004

003 Mob/Crow Rotation 2,538.20 1.788.99 749.31

004 SiteAdminflndirects 9.275.63 5.873.11 2,288.11 1.075.34 41.06

005 Lodging/Per Diem 4.55322 4.55322
010 Site Coord. 1,310.07 1,250.94 69.13

011 Removal 9.313.57 7.298.32 2,01725

012 T&D 6.747.61 5.02423 1.723.38
013 Sampling Analysis

014 Backfill 17.421.02 11.331.38 3,473.76 2,615.88

015 Sod & Seed 12.698.36 1.983.94 873.81 9,860.62

016 Garden & Flowers 4.897.00 4.697.00

017 Rock and Mulch 335.00 218.98 116.03

019 Site Coord Follow-up 2.421.12 2,421.12

021 Community Air Mon. 339.41 339.41

022 FOG & Supplies 4,047.83 4,017.83 30.00

027 Sprinkler System 3.301.97 3.301.97

028 Site Coord ASARCO 1272.60 1272.60

Totals $ 80,270.71 $ 36,256.69 $ 4,553.22 $ 12,081.95 $ 14,145.20 $ 13,233.66 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, December 03,2004

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 66.294.SO 38,777.25 20,517.25

004 Site Admin/lndirects 327.470.37 235.305.43 101.84 60.355.82 31,028.60 687.61

005 Lodging/Per Diem 103,031.58 $ 193.031.58

006 Home Office 3,273.24 3,27354

000 Site Set-uo/Maint 3.912.03 2,612.51 1,300.42

010 Site Coord. 60,861.88 55,296.62 4.102.76 1.462.50

011 Removal 402,524.77 382.978.88 102.326.62 7,210.27

012 T&D 284,460.27 210.369.47 70.142.23 $ 3.048.57

013 Sampling Analysis 10.330.33 1.606.98 4.040.05 3.782.40

014 Backfill 977,936.06 628,444.54 113.309.80 236.181.63

015 Sod & Seed 340,282.67 93.578.08 23,997.51 25,834.09 $ 106.873.00

016 Garden & Flowers 35.44876 35,448.76

017 Rock and Mulch 118.205.93 22.941.82 12,536.33 82,611.76 116.03

018 Post Const. Maint 17,341.70 11.677.76 4,689.48 974.55

019 Site Coord Follow-up 50,690.63 49,266.62 1,433.00

021 Community Air Mon. 17,384.42 8,025.17 788.40 8.550.86 (0-00)

022 FOG & Supplies 67.208.10 67.178.10 30.00

023 ASARCO Support 641.18 641.18

027 Sprinkler System 76,818.93 2,861.83 2,157.82 71,700.34

028 Site Coord ASARCO 2,977.41 2.077.41

100 Fee 183,020.00 $ 183,020.00

Totals $ 3,330,554.63 $1,739.434.44 $193.133.42 $ 394,796.32 $ 528.458.16 $287,929.89 $ 3,782.40 $ $ 183,020.00



12/4/2004
9:41 AM
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Project Variance Report

VB - 1/70 Phase m

Friday, December 03, 2004

Construction Work Plans 72 2.SS9.24 431.80 16.9% 2.SS5.08 2.123.27 (4.171
003 Mofainzallon/Crew Rotation 5.00 56.928.90 63.806.90 66.294.50 100.0% 13.208.27 66.294.50 2.487.60 3.9%
004 SBe Administration and Indlreds 4.00 MTH 217.389.74 440.433.38 327,479.37 100.0% 81.433.92 327,479.37 $ (112,954.01] -25.6%
005 Lodging 8. Per Diem MTH 181.719.63 240.668.32 193,031.58 100.0% 48,137.62 193,031.58 (47,636.74) .19.8%
006 Home Office Support 4.00 16.647.43 16.647.43 3.273.24 19.7% 4.153.92 (31.801 -0.2%
007 Final Report 1.00 LS 8.428.74 6,428.74 0.0%

008 Project Close-Oul 1.00 LS 7.715.00 7.715.00 0.0% 7.715.00 7,715.00 7.715.00 0.0%

009 SHe Sel-up/Malntenance 16.00 WK 7.124.26 7.124.26 3.912.93 54.9% 445.46 3.214.44 7,127.37 3.11 0.0%

010 Stte Coordination 155.00 EACH 59.901.73 60.861.89 63.7% 616.64 34.695.25 9S.SS7.14 (46.85) 0.0%
Removal Impacted 534.750.00 _§L. 603.776.40 492.524.78 100.0% _092 492.524.78

012 T&D of Impacted Soils 8.400.00 JON. 210.758.20 324,396.70 284,460.27 100.0% 33.72 284,460.27 (39.936.43 -12.3%
013 Sampling & Analysis 24.600.00 TON 10.320.38 10.339.33 68.3% 0.61 4.795.58 15.134.91 i. (93.48: -0.6%

.014. Restoration 534.750.00 SF 473.788.10 1.202.887.90 977.936.06 100.0% _L82 977.936.06 $ (224.951.64! -18.7%

.015. Sod & Seed EACH 187.376.40 401.240.76 340.282.67 100.0% 2.18183 340.282.67 $ (60.958.09:
Garten & Flower Bed 155.00 11,710.80 35.473.18 35.448.76 100.0% 217.38 35.448.76 (24.42: -0.1%

017 Rock. Mulch. & Mlsc 155.00 EACH 82.562.70 141.S01.46 118.205.93 100.0% 763.41 118.205.93 (23.295.53: -16.5%
018 Post Construction Maintenance 634.750.00 SF 101.750.90 24.247.10 17,341.79 81.1% 0.04 4.04Z71 21.384.50 (2.862.60: -11.8%

.019. SBe Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 450.67 19.139.96 69.839.58 (36.13: -0.1%
020 Site Teardown & DemoMlmtlon 1.00 LS 0.15Z30 9.15Z30 0.0% 9.1SZ30 9.152.30 9.152.30 0.0%

021 Comunlty Air Monitoring _100 MTH 3.339.70 21,502.72 17.364.42 100.0% 4.329.63 17.364.42 (4.138.30 -19.2%
022 Fuel OH. Mlsc Field Supplies 96.00 DAY 64.946.60 74.985.73 67.208.10 89.6% 781.45 7.802.00 75.010.10 24.37 0.0%

.023. Asareo Support 1.281.00 7.500.00 641.18 8.5% 7.542.92 6.901.77 7.542.95 42.95 0.6%
024 TAP to Landfill Z 800.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 0.0% 318.05 143.122.05 143.122.05 (0.151 0.0%

028 Lead Base Paint Abatement 100.00 EACH 352.447.30 35Z447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%

.027. Sprinkler System _VOO LS 75.000.00 76.818.98 100.0% 76.417.82 76.818.98 1.818.98 2.4%

028 Site Coordination ASARCO EACH 1.00 1.00 Z077.41 100-0% 26.01 2.977.41 2.976.41 ftHlfffflftlftt
100 Fee 1.00 LS 183.020.00 279.218.15 183.020.00 100.0% 183.771.55 163.020.00 S (98.198.15 -34.5%

Totals 1.00 LS $ 3,056,17025 $ 4,662,544.24 $ 3,330,554.63 71.4% $ 454,219.25 $ 614,922.75 $ 3,945,477.38 $(717,066.86) -15.4%
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